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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, January 08, 2010 

From: Anita L. Boseman 

EPA Region 5 Records Ctr. 

357007 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Lafitude: 40.2830390 
Longitude:-85.8517070 

Charles Gebien, US EPA R5 
Carl Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael. IDEM 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

11 
January 4-8, 2010 
10/12/2009 
10/12/2009 

INN000510359 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Crifical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On January 4, 2010, dry process lines continued to be cut into 3 foot section and placed into bins 
for later disposal. Ambient air inside the facility was monitored for the following parameters with 
the use of 4 AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide, Hydrogen Cyanide, 
Hydrogen Sulfide, Volatile Organic Compounds (VOC), and Oxygen. Also, a DataRam provided 
real time air monitoring and dust particulate monitoring. All removal activities were performed in 
Level C. 

On January 5, 2010, VAT 19 was pumped into two tankers and shipped as D008 (Lead) liquid 
waste for disposal at Vickery Environmental, Inc. in Vickery, Ohio. Approximately 8,200 gallons 
were removed today. Dry process lines continued to be cut into 3 foot section and placed into bins 
for later disposal. Real-time monitoring of the ambient air inside the facility was conducted with 
the use of 3 DataRam/RAT and 4 AreaRaes continued. All removal activities were performed in 
Level C. 
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On January 6, 2010, VAT 20 and the remaing liquid from VAT 19 were pumped into two tankers 
and shipped as D008 (Lead) liquid waste for disposal at Vickery Environmental, Inc. in Vickery, 
Ohio. Approximately 8,950 gallons were removed today. Dry process lines continued to be cut 
into 3 foot section and placed into bins for later disposal. Real-time monitoring of the ambient air 
inside the facility was conducted with the use of 1 DataRam/RAT and 4 AreaRaes continued. All 
removal activities were performed in Level C. 

On January 7, 2010, VAT 18, VAT 20, VAT 22, VAT 61, Tote 12 and Tote 18 were pumped into 
two tankers and shipped as D008 (Lead) liquid waste for disposal at Vickery Environmental, Inc. 
in Vickery, Ohio. Approximately 7,400 gallons were removed today. Real-time monitoring of the 
ambient air inside the facility was conducted with the use of 1 DataRam/RAT and 4 AreaRaes 
continued. All removal activities were performed in Level C. 

On January 8, 2010, PIT 1 was pumped into two tankers and shipped as D007 (Chromium/Nickel) 
liquid waste for disposal at Vickery Environmental, Inc. in Vickery, Ohio. Approximately 8,950 
gallons were removed today. Dry process lines continued to be cut into 3 foot section and placed 
into bins for later disposal. Real-time monitoring of the ambient air inside the facility was 
conducted with the use of 1 DataRam/RAT and 4 AreaRaes continued. All removal activities were 
performed in Level C. 

Security was on-site daily during non-working hours. 

Next Steps 
- Continue real-time air monitoring of the ambient air inside the facility with the use of DataRams 
and AreaRaes. 
- Continue preparing process lines for disposal. 
- Continue onsite security during non-working hours. 

Key Issues 
None 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$659,536.00 

$125,000.00 

$398,113.76 

$78,574.45 

$261,422.24 

$125,000.00 

39.64% 

37.14% 

Intramural Costs 

Total Site Costs $784,536.00 $476,688.00 $307,848.00 39.24% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 
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Disposition of Wastes 
TOTAL TO DATE: 

Bulk Liquids 

24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery for 
disposal. 

9,137 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to 
Vickery for disposal. 

Waste Stream 

Hazardous Waste Liquids (D008) 

Hazardous Waste Liquids (D008) 

Hazardous Waste Liquids (D008) 

Hazardous Waste Liquids (D008) 

Hazardous Waste Liquids (D008) 

Hazardous Waste Liquids (D008) 

Hazardous Waste Liquids (D007) 

Hazardous Waste Liquids (D007) 

Quantity 

4,061 gal 

3,917 gal 

4,481 gal 

4,504 gal 

4,351 gal 

3,230 gal 

4,772 gal 

4,365 gal 

Manifest # 

002008938FLE 

002008939FLE 

002008960FLE 

002008961FEE 

002008962FLE 

002008963FLE 

002008974FLE 

002008972FLE 

Disposal Facility 

Vickery Environmental, Inc., OH 

Vickery Environmental, Inc., OH 

Vickery Environmental, Inc., OH 

Vickery Environmental, Inc., OH 

Vickery Environmental, Inc., OH 

Vickery Environmental, Inc., OH 

Vickery Environmental, Inc., OH 

Vickery Environmental, Inc., OH 

www.epaosc.org/stateplating 
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